





Proj. ID	Proj. Name	Proj. Type	Proj. Status	Proj. Start	Proj. End	Proj. Budget	Proj. Actual	Proj. Variance	Proj. Risk	Proj. Impact	Proj. Notes
101	Project A - Phase 1	Construction	Completed	2020-01-01	2020-03-31	1,000,000	1,000,000	0	Low	High	Phase 1 completed on schedule and budget.
102	Project B - Phase 2	Construction	In Progress	2020-04-01	2020-06-30	2,500,000	2,200,000	300,000	Medium	Medium	Phase 2 progressing well, minor budget variance.
103	Project C - Phase 3	Construction	On Hold	2020-07-01	2020-09-30	1,500,000	0	1,500,000	High	Low	Phase 3 on hold due to funding issues.
104	Project D - Phase 4	Construction	Completed	2020-10-01	2020-12-31	3,000,000	3,000,000	0	Low	High	Phase 4 completed successfully.
105	Project E - Phase 5	Construction	In Progress	2021-01-01	2021-03-31	2,000,000	1,800,000	200,000	Medium	Medium	Phase 5 progressing, budget variance.
106	Project F - Phase 6	Construction	On Hold	2021-04-01	2021-06-30	1,800,000	0	1,800,000	High	Low	Phase 6 on hold due to technical challenges.
107	Project G - Phase 7	Construction	Completed	2021-07-01	2021-09-30	2,200,000	2,200,000	0	Low	High	Phase 7 completed on time.
108	Project H - Phase 8	Construction	In Progress	2021-10-01	2021-12-31	2,800,000	2,500,000	300,000	Medium	Medium	Phase 8 progressing, budget variance.
109	Project I - Phase 9	Construction	On Hold	2022-01-01	2022-03-31	1,600,000	0	1,600,000	High	Low	Phase 9 on hold due to resource constraints.
110	Project J - Phase 10	Construction	Completed	2022-04-01	2022-06-30	2,400,000	2,400,000	0	Low	High	Phase 10 completed successfully.
111	Project K - Phase 11	Construction	In Progress	2022-07-01	2022-09-30	2,100,000	1,900,000	200,000	Medium	Medium	Phase 11 progressing, budget variance.
112	Project L - Phase 12	Construction	On Hold	2022-10-01	2022-12-31	1,900,000	0	1,900,000	High	Low	Phase 12 on hold due to funding issues.
113	Project M - Phase 13	Construction	Completed	2023-01-01	2023-03-31	2,300,000	2,300,000	0	Low	High	Phase 13 completed on time.
114	Project N - Phase 14	Construction	In Progress	2023-04-01	2023-06-30	2,600,000	2,400,000	200,000	Medium	Medium	Phase 14 progressing, budget variance.
115	Project O - Phase 15	Construction	On Hold	2023-07-01	2023-09-30	1,700,000	0	1,700,000	High	Low	Phase 15 on hold due to technical challenges.
116	Project P - Phase 16	Construction	Completed	2023-10-01	2023-12-31	2,500,000	2,500,000	0	Low	High	Phase 16 completed successfully.
117	Project Q - Phase 17	Construction	In Progress	2024-01-01	2024-03-31	2,200,000	2,000,000	200,000	Medium	Medium	Phase 17 progressing, budget variance.
118	Project R - Phase 18	Construction	On Hold	2024-04-01	2024-06-30	1,800,000	0	1,800,000	High	Low	Phase 18 on hold due to resource constraints.
119	Project S - Phase 19	Construction	Completed	2024-07-01	2024-09-30	2,400,000	2,400,000	0	Low	High	Phase 19 completed on time.
120	Project T - Phase 20	Construction	In Progress	2024-10-01	2024-12-31	2,700,000	2,500,000	200,000	Medium	Medium	Phase 20 progressing, budget variance.
121	Project U - Phase 21	Construction	On Hold	2025-01-01	2025-03-31	1,600,000	0	1,600,000	High	Low	Phase 21 on hold due to funding issues.
122	Project V - Phase 22	Construction	Completed	2025-04-01	2025-06-30	2,300,000	2,300,000	0	Low	High	Phase 22 completed successfully.
123	Project W - Phase 23	Construction	In Progress	2025-07-01	2025-09-30	2,100,000	1,900,000	200,000	Medium	Medium	Phase 23 progressing, budget variance.
124	Project X - Phase 24	Construction	On Hold	2025-10-01	2025-12-31	1,900,000	0	1,900,000	High	Low	Phase 24 on hold due to technical challenges.
125	Project Y - Phase 25	Construction	Completed	2026-01-01	2026-03-31	2,200,000	2,200,000	0	Low	High	Phase 25 completed on time.
126	Project Z - Phase 26	Construction	In Progress	2026-04-01	2026-06-30	2,600,000	2,400,000	200,000	Medium	Medium	Phase 26 progressing, budget variance.
127	Project AA - Phase 27	Construction	On Hold	2026-07-01	2026-09-30	1,700,000	0	1,700,000	High	Low	Phase 27 on hold due to resource constraints.
128	Project AB - Phase 28	Construction	Completed	2026-10-01	2026-12-31	2,500,000	2,500,000	0	Low	High	Phase 28 completed successfully.
129	Project AC - Phase 29	Construction	In Progress	2027-01-01	2027-03-31	2,300,000	2,100,000	200,000	Medium	Medium	Phase 29 progressing, budget variance.
130	Project AD - Phase 30	Construction	On Hold	2027-04-01	2027-06-30	1,800,000	0	1,800,000	High	Low	Phase 30 on hold due to funding issues.
131	Project AE - Phase 31	Construction	Completed	2027-07-01	2027-09-30	2,400,000	2,400,000	0	Low	High	Phase 31 completed on time.
132	Project AF - Phase 32	Construction	In Progress	2027-10-01	2027-12-31	2,700,000	2,500,000	200,000	Medium	Medium	Phase 32 progressing, budget variance.
133	Project AG - Phase 33	Construction	On Hold	2028-01-01	2028-03-31	1,600,000	0	1,600,000	High	Low	Phase 33 on hold due to technical challenges.
134	Project AH - Phase 34	Construction	Completed	2028-04-01	2028-06-30	2,300,000	2,300,000	0	Low	High	Phase 34 completed successfully.
135	Project AI - Phase 35	Construction	In Progress	2028-07-01	2028-09-30	2,100,000	1,900,000	200,000	Medium	Medium	Phase 35 progressing, budget variance.
136	Project AJ - Phase 36	Construction	On Hold	2028-10-01	2028-12-31	1,900,000	0	1,900,000	High	Low	Phase 36 on hold due to resource constraints.
137	Project AK - Phase 37	Construction	Completed	2029-01-01	2029-03-31	2,200,000	2,200,000	0	Low	High	Phase 37 completed on time.
138	Project AL - Phase 38	Construction	In Progress	2029-04-01	2029-06-30	2,600,000	2,400,000	200,000	Medium	Medium	Phase 38 progressing, budget variance.
139	Project AM - Phase 39	Construction	On Hold	2029-07-01	2029-09-30	1,700,000	0	1,700,000	High	Low	Phase 39 on hold due to funding issues.
140	Project AN - Phase 40	Construction	Completed	2029-10-01	2029-12-31	2,500,000	2,500,000	0	Low	High	Phase 40 completed successfully.
141	Project AO - Phase 41	Construction	In Progress	2030-01-01	2030-03-31	2,300,000	2,100,000	200,000	Medium	Medium	Phase 41 progressing, budget variance.
142	Project AP - Phase 42	Construction	On Hold	2030-04-01	2030-06-30	1,800,000	0	1,800,000	High	Low	Phase 42 on hold due to technical challenges.
143	Project AQ - Phase 43	Construction	Completed	2030-07-01	2030-09-30	2,400,000	2,400,000	0	Low	High	Phase 43 completed on time.
144	Project AR - Phase 44	Construction	In Progress	2030-10-01	2030-12-31	2,700,000	2,500,000	200,000	Medium	Medium	Phase 44 progressing, budget variance.
145	Project AS - Phase 45	Construction	On Hold	2031-01-01	2031-03-31	1,600,000	0	1,600,000	High	Low	Phase 45 on hold due to resource constraints.
146	Project AT - Phase 46	Construction	Completed	2031-04-01	2031-06-30	2,300,000	2,300,000	0	Low	High	Phase 46 completed successfully.
147	Project AU - Phase 47	Construction	In Progress	2031-07-01	2031-09-30	2,100,000	1,900,000	200,000	Medium	Medium	Phase 47 progressing, budget variance.
148	Project AV - Phase 48	Construction	On Hold	2031-10-01	2031-12-31	1,900,000	0	1,900,000	High	Low	Phase 48 on hold due to funding issues.
149	Project AW - Phase 49	Construction	Completed	2032-01-01	2032-03-31	2,200,000	2,200,000	0	Low	High	Phase 49 completed on time.
150	Project AX - Phase 50	Construction	In Progress	2032-04-01	2032-06-30	2,600,000	2,400,000	200,000	Medium	Medium	Phase 50 progressing, budget variance.

*Handwritten signature and initials.*















